
INTERDEPARTMENTAL CORRESPONDENCE
                 

TO:  Distribution DATE:  April 29, 1996

FROM:  Adrienne Albritton SUBJECT:  EDF CCB MINUTES

Attached  are the EDF CCB minutes of April 29, 1996.  Any  questions or revisions in reference to this
report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday April 29, 1996.  The meeting was
chaired by Jeff Albert.

Attendees:

Chairman Jeff Albert
Organization Representative

HITS/Dev. Eng. Alabastro, Mark
HITS/M&O Albritton, Adrienne
HITS/MRS Miller, Randy
HITS/RelA Cohen, Barry
EDS/MRS Moses, Linwood
HITS/RelA Gorsky, Rich
HTSC/RelB Harris, Vincent
HTSC/M&O Hartman, Karen
HTSC/M&O Kimble, Michele
HITS/SMO Mew, Kevin
EDS/Procurement Mickles-Johnson, Marcia
EDS/MRS Mangum, John
HITS/RelB O’Neill, Doug
HITS/MRS Privor, Harv
HTSC/SO Pyle, Galen
HITS/FOS Dennison, Sharon
HITS/MRS Suhrstedt, Tom
EDS/MRS Washington, Darryl
HITS/MRS Linville, Paula
EDS/MRS Parham, Ron
HITSMRS Blackette, Joseph
HITS/MRS Wheeler, Les



04/29 EDF CCB Meeting Minutes

          CCR No. Originator   Org   Disp                      Title

          96-0361ALINVILLE, P. MRS   A     EP7 H/W & S/W Requirements for I&T and
                                          Production

          96-0378-LINVILLE, P. MRS   C     Boston reconfiguration for RelA porting
          Notes:  Not totally completed - to be put in status check

          96-0380-COHEN, B.    RELA  C     Install Kftp software on all RITS client
 Notes:  Dimitri will contact Karen H. workstations

          96-0395ADENNISON, S. FOS   C     Relocation for Foghorn and NCD26
          Notes:  HTSC to implement

          96-0410-MCCARTNEY, RELB  D     RelB Needs Hardware for I&T Testbed
          Notes: Need to have a follow-up meeting on this, per Les Wheeler.

          96-0416-GALLAGHER, T. MRS   R     Move VCATS from London to Milo
          Notes:  Gain Momentum will not run on Milo.

          96-0418-KLEIN, L.    RELA  C     Port RelA Toolkit SGI Indigo and Power
                                          Challenge (IRIX 6.2)
          Notes:  EDS to do operating system, HTSC to install S/W.
          Parrot to be configured for this - Michele K.

          96-0421-MOSES, L.    MRS   R     Install SQL Monitor and SQL Client
          Notes:  Scheduling conflicts w/RelA - Need alternate solution.

          96-0422-MOSES, L.    MRS   R     Install Autosys ver. 3.3 Server and
                                          Client S/W/ Configure NFS Shared Directory
          Notes:  Scheduling conficts w/RelA - Need alternate solution.

          96-0424-DENNISON, S. FOS   R     X-Term for Harry Zhang
          Notes: Not necessary

          96-0425-MILBURN, R.  MRS   C     Development machine need IDL installed
                                          to allow the building of EOSView
          Notes:  Shoul be automounted - HTSC to do installation

          96-0427-FORTLAGE, B. MRS   C     Network Connection for ESDIS Networks
                                          Review's Prototyping Demo
          Notes:  HTSC to connect this - Carlton & Glenn



CCR No. Originator   Org   Disp                      Title

          96-0430-LINVILLE, P. MRS   C     EP7 H/W & S/W Requirements for
 Notes:  Keith Bryant - Task Leader Development

          96-0431-MEW, K.      SMO   D     Shipping of a Dec 7000 machine from NASA
                                          to Hughes rm. 1028 for hosting NRA/CAN
                                          Testbed prototypes
          Notes:  Deferred until we get power requirements & site.

          96-0432-BLACKETTE, J. MRS   C     SGI Genchmarking Using Performance
 Notes:  HTSC to install Copilot

          96-0437-MOSES, L.    MRS   C     Configure Workstation Monet as RelB
 Notes:  Linwood M. to install Dedicated Sparc 20/712 workstation

          96-0438-CASE, L.     RELB  C     Move of Data Management X-Terminals
          Notes:  HTSC to move

          96-0439-NEWHAGAN, A. RELA  C     CSS - RelA Upgrade the SGI KCC Compiler
          Notes:  Alicia to send path numbers to Rich G.  HTSC to upgrade - Glenn Johnson

 Dispositon
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


